
RIA Status Meeting Notes 05_07-01 
Subject:  PROJECT STATUS 
Date: 7/1/2005 
Attendees: PETER SCOTT SUSHIL AL BRIAN 
 
Action Items: 
•  FARADAY CAGE AND BASE 

• FIND HYDRAULIC JACKS FOR FARADAY CAGE INSTALLATION 
• LEVELING SYSTEMS SAME AS APS  

• EPOXY TO BE PROVIDED AND INSTALLED BY APS TECHS 
• POSTS TO HELP SUPPORT FRAME INCASE OF ISOLATOR FAILURE 

DURING INSTALLATION 
• SCREW JACKS EITHER MADE OR PURCHASED FOR SUPPORT 
 

• RIB INJECTOR  
• WEDGES WILL BE USED TO SECURE THE INSIDE FLANGE 
• OUTER FLANGE WILL BE USED FOR VACUUM SEAL 
• NEW FLANGE AND WATER PASSAGE CONCEPT WILL BE MODELED FOR 

NEXT WEEK 
• TIE RODS TO BE USED INSTEAD OF VANES AS TIE RODS 
• 3 WEEKS TO PRODUCE MODELS AND DRAWINGS FOR FABRICATION 
 

• RIA LAYOUT 
• LATEST PROGRESS SHOWN  
• MOVING FORWARD  

 
 


